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Caltrans Oversight Information Notice (COIN)

2

https://dot.ca.gov/programs/local-assistance/guidelines-and-
procedures/caltrans-oversight-information-notice-coin 

https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/caltrans-oversight-information-notice-coin


https://dot.ca.gov/programs/local-assistance/guidance-
and-oversight/construction-oversight-program

Construction Oversight Program (COP)
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https://dot.ca.gov/programs/local-assistance/guidelines-and-oversight/construction-oversight-program


Roles
•  Perform Project Reviews with Local Agency Staff and    

  their Construction Management Consultants
Not Auditors, but Measure FHWA Compliance
 Issue Findings

• Resource for Local Agency Questions / Issues
Can Review COs for Quality and Participation 

•  Issues Guidance on Current Issues as Necessary
Publishes Office Bulletins, COINS on DLA Website
Conducts Training
RE Academy, Federal-Aid Series, Individual Agency / 

Regional Agency Training

• Assists District Local Assistance Engineers
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Reviews

• Approximately 2 to 3 weeks notice
• Review checklist provided in advance
• Attendance: 

 Construction Oversight Engineer (COE) 
 Resident Engineer (RE)
 Responsible Person in Charge
 Others welcome

• All project records 
• All contract documents
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Types of Construction Oversight Engineer 
Review Checklists
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Review Checklist Document Access (PDF) 13.1 Handout 
PDF Pages 

Pre-Construction https://dot.ca.gov/-/media/dot-
media/programs/local-
assistance/documents/lapm/c16/pre-
construction.pdf

2 – 6 

Mid-Construction https://dot.ca.gov/-/media/dot-
media/programs/local-
assistance/documents/lapm/c16/mid-
construction.pdf

7 – 17

Post-Construction https://dot.ca.gov/-/media/dot-
media/programs/local-
assistance/documents/lapm/c16/post-
construction.pdf

18 – 28

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/pre-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/pre-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/pre-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/pre-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/mid-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/mid-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/mid-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/mid-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/post-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/post-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/post-construction.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c16/post-construction.pdf


Review Findings

• Sent to: 

 Local Agency

 Caltrans District Local Assistance Engineer (DLAE) 

• Major deficiencies identified 
require a corrective action plan
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https://dot.ca.gov/programs/local-assistance/other-important-issues/local-assistance-contacts


Corrective Action Plans

Must be …
• Submitted by agency within 30 days

• Detail corrective actions

Modify policy and procedures

 Provide training

 Add staff

 Other?

• Include timelines
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Top 10 Non-Compliance Areas
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Non-Compliance Area Percentage
Log of Acceptance Testing in Project Files 63 %

Up-to-Date Tester Certifications in Project Files 64 %

Quality of Materials Certificates of Compliance 65 %

Subcontracting Request Submitted / Approved 67 %

Extra Work at Force Account Hours in Daily Reports 70 %

Support of Adjustment of Compensation Prices on CCOs 71 %

Daily Report Breakdown of Hours by Contract Item / CCO Work 75 %

Federal EEO Poster Board Posted in Clearly Visible Location 76 %

Controlling Operation of Work Noted on Weekly Statement of WD 78 %

Presence / Quality of Buy America Certifications 80 %



Other Types of Reviews

• Local Agency project records are subject to:
 Process Reviews
 Audits

• May be either Federal or State
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Get to Know a Construction Oversight Engineers 

Construction Oversight Engineers (COEs) assist 
with…

• Resource to Local Agency
Answer questions
Make recommendations
Provide training
Act as liaison to other Caltrans staff

• Ensure Agency compliance with:
Laws
Regulations
Policies
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Construction Oversight Engineers
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https://dot.ca.gov/programs/local-assistance/guidance-and-

oversight/construction-oversight-program 

Visit the Caltrans Construction Oversight  Program webpage to access the current 
Caltrans District 1-12 Construction Oversight Engineer contacts. 

https://dot.ca.gov/programs/local-assistance/guidance-and-oversight/construction-oversight-program


Caltrans Division of Local Assistance 
Blog & Weekly Email Announcements
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Subscribe to Stay Informed… 

Visit the DLA Blog and enter contact information in the
side column to receive weekly announcements of 

news, resources and trainings. 

https://www.localassistanceblog.com/ 

https://www.localassistanceblog.com/


Question & Answer 
Session
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Construction Oversight Program
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